U.8. General Services Administration

May 14, 2013 *  Sent Via Email

Mr. Allan Matsuo

Matsuo Engineering/Centerre Construction A Joint Venture
1888 Sherman Street

Suite 760

Denver, Colorado 80203

Subject: Contract Number GS-08P-10-JB-C-0007, ACM Floor Tile Removal in the
Basement Corridor at the New Custom House

Dear Mr. Matsuo:

This letter is sent in response to the unsolicited proposal regarding the ACM Floor Tile Removal
in the Basement Corridor, provided to the General Services Administration (GSA) during a
meeting on May 8, 2013 with a letter proposal dated April 8, 2013.

Please be advised that this proposal for additional money due to unforeseen site condition is
denied. This is not an unforeseen site condition. The 2008 IHI Environmental report referenced
in your letter clearly states on page 122 that this area contains ACM.

GSA's position has not changed since this issue was discussed with Matsuo/Centerre last year.
GSA recognizes that there may be a third layer of tile/ACM that may not be included in any of
the previously provided reports during the time of bid, and may not have been identified prior to
construction.

If Matsuo/Centerre does find a third layer and follows the requirements in the FAR for
unforeseen site conditions; the GSA would consider reviewing this evidence for further
discussion.

If you have any questions, please contact me at 303-236-2839.
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